



Seaford Road Level Crossing Removal Project

CRG meeting six
Tuesday 14 August 2018





Project construction update

Seaford Road, Seaford



Construction update

- Work on the embankments are almost complete
- Bridge supports have been installed
- Utility relocation works are continuing
- Frankston Freeway work zone has been established

Seaford Road, Seaford

Upcoming works:

- 42 day construction blitz starts on Friday 17 August
- 16 U-trough beams will be lifted into place starting Friday 17 August
- Seaford Road lowering will commence





Disruptions:

- Parts of Seaford Road and Railway Parade, adjacent to the level crossing, will be closed to vehicles and pedestrians from 17 August to 28 September
- Local resident access will be largely maintained
- Extensive traffic management will be in place










Communications update



Communications overview:

- August Community update this week
- Construction blitz notification to 4,000 residents and businesses
- SMS alert service
- Community site briefings on 14 and 25 Aug



Seaford Revitalisation update

Around the table



Project update questions/discussion



Meeting close.

Remember to sign up for the new SMS alert service by emailing Seaford@spalliance.com.au