SEAFORD ROAD

PROJECT TIMELINE i

Feb/Mar 2018

Site preparation works

April/May 2018

Temporary rail line built

Construction works start to remove
the level crossing

[
|
|
O Late May 2018
|
|
I
I

() Late 2018

I Level crossing removed
|
|
1

Q Mid 2019

Construction of the Kananook Train

]
I Storage Facility starts
I
I
I

() Late 2020

Kananook Train Storage Facility complete

LXRAD0621

* Please note that the timeline above is subject to change.
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